



C4G VisionaAid Project Scope

Project	Project Members	Version
Vision-Aid	Phillip Chan	2/8/2022
Student Training & Tracking	Awnish Choudhary	Revision 1.0- Initial
System (STATS) V1.0	David Chun, Primary Contact	
	Derek Winkler	
Technical Contact: Issac	Prof. Santosh Vempala, Sponsor	
Williams		

Iustification

To digitize the student training management process for VisionAid, a Non-Government Organization (NGO) that provides training and services for the visually impaired with offices in India and Boston. Currently, program managers (PMs) perform work registering students and tracking progress manually with forms, spreadsheets, and documents. The STATS system will enable more efficient workflows and less duplication of effort.

Scope Description		
In Scope	Must (M), Should (S), Could (C), Won't (W)	
- Student Application & Profile Form	Must: User management portal, course list management portal, equipment	
- Instructor Student Progress Form	management portal, student profile form	
- Equipment Request Check-Out Form	Should: Equipment request check-out form, instructor student progress	
- Course List & Preference Integration	form, course list & preference integration	
- Course List Management Portal	Could: Student application form, reports management portal	
- Reports Module w/ Basic Descriptive Analytics		
- Equipment Management Portal	Platforms: ReactJS, Python 3.8, CherryPy	
- Report Management Portal		
- C4G Project Portal Website (Not Linked)	Database: MySQL	
- OnBoarding Configuration Manager (1st run)		
- User Management Portal (PM, User Admin)	Roles: Phillip - Frontend	
	David - Documentation & Testing	
	Derek - Backend	
	Awnish - Backend	
Out of Scope	Must (M), Should (S), Could (C), Won't (W)	
- Infrastructure: Server & MYSQL (Gatech IT)	Won't: Advance Analytics & Reporting, GIS integrated reporting, SharePoint	
- Analytics & Reports Designer (Future)	integration, multi-factor authentication	
- GIS Integrated Reporting (Future)		
- Full Integration with Sharepoint (Future)		
- Two Factor Authenication Support (Future)		

Business Objectives

Deliver functioning v1.0 Student Management Systems for Course, Student, Program, and Equipment with project documentations, annotated source code, and product limitations to VisionAid Organization by April 26, 2022 with 5 Milestones.

Project Deliverables

- Project Website to host all documentation and source code for future C4G work
- Functioning V1.0 Student Training and Tracking System with Source & Documentations via Website Download for Productio
- Student Application Management, Equipment Management, Course List Management, Trainer Progress, and Summary Reports
- Open Source License to Source Code and Documentation

Project Exclusions

- Ongoing Security and Maintenance of the Production System updates to meet regulatory compliance in the country of operation
- Ongoing support of database student data storage





C4G VisionaAid Project Scope

Constraints

- All resources are students at Georgia Tech
- Reliance on infrastructure from Georgia Tech & VisionAid
- On-premises and/or cloud setup

Assumptions

- All forms used for current workflow areas will be provided by VisionAid before Milestone 2
- All reports used for current workflow areas will be provided by VisionAid before Milestone 2
- GeorgiaTech IT will provide the database (MySQL) and website (HTML) for ongoing project maintenance
- VisionAid will provide infrastructure to bring code into production after UI review (On Cloud)
- Email will be used as unique ID and configuration (ID management including password resets)

Tentative Milestones

Milestone 1 (2/15/2022) Week 1: Project Scope SignOff, User Stories, and draft DB Schema

Milestone 2 (2/22/2022) Week 2: Core Forms (5 Pages)

Milestone 3 (3/8/2022) Week 4: Core, Student, and Course Modules Delivery

Milestone 4 (3/22/2022) Week 6: Equipment Management Module

Milestone 5 (4/5/2022) Week 8: Reporting Module and Portal Delivery

Milestone 6 (4/26/2022) Week 12: Final Product Delivery to Production & Acceptance. Last Meeting with VisionAid